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The projected cost profile for EM activities associated with the Savannah
River Operations Office was developed by combining the cost estimates
presented in each of the Project Baseline Summaries.  Exhibit 3-15 displays the
resultant baseline cost profile.

3.3.3  Work Scope Summary

The scope of work at the Savannah River Operations Office includes the
management of high-level waste sludges and salts; spent nuclear fuel from DOE
facilities, universities, and foreign research reactors; soil, sludges, debris, and
groundwater contaminated with radionuclides and hazardous substances; and
numerous excess facilities and nuclear materials.  The sections below describe the
major waste, material, and contaminated media volumes to be addressed by the
Savannah River Operations Office.  The volumes represented are approximate,
and correspond to the major waste, material, and media flows, the potential
treatment processes, and the off-site disposal destinations presented in Exhibit
3-16, the Savannah River Operations Office Conceptual Summary Disposition
Map.

All waste and material existing at the Savannah River Site, as well as the waste
generated from the cleanup process itself, will be managed as described in the
Savannah River Operations Office version of Paths to Closure and the Project
Baseline Summaries.

Exhibit 3-15
Savannah River Operations Office

Environmental Management Baseline Cost Profile
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